

VENDOR: 54450 KIMLEY-HORN AND ASSOCIATES, INC

842

DATE	INVOICE #	PO #	DESCRIPTION
10/30/2020	013503000-0920		SPACEPORT

11/05/2020

AMOUNT

12,162.37

TOTAL	12,162.37
-------	-----------



OPERATING

Check #: 842

DEPOSIT DATE
11/05/2020

PAY THIS AMOUNT
*** VOID ***

PAY *** VOID *** NON-NEGOTIABLE *** VOID *** FOR INFORMATION ONLY *** VOID ***

TO THE ORDER OF KIMLEY-HORN AND ASSOCIATES, INC
 P O BOX 932514
 ATLANTA, GA 31193-2514

EFT Payment Summary

CAMDEN COUNTY BOARD OF COMMISSIONERS
ATTN: STEVE HOWARD
200 EAST 4TH STREET
P.O. BOX 99
WOODBINE, GA 31569

Invoice No: 013503000-0920
Invoice Date: Sep 30, 2020
Invoice Amount: \$12,162.37
Project No: 013503000
Project Name: SPACEPORT CAMDEN ON CALL
Project Manager: MIZE, ELYSE

Please send payments to:
KIMLEY-HORN AND ASSOCIATES, INC.
P.O. BOX 932514
ATLANTA, GA 31193-2514

Client Reference:

For Services Rendered through Sep 30, 2020

Federal Tax Id: [REDACTED]


COST PLUS MAX

KHA Ref # 013503000.3-17445070

Description	Contract Value	Amount Billed to Date	Remaining Contract Value	Previous Amount Billed	Current Amount Due
SERVICES RENDERED	125,000.00	103,392.96	21,607.04	91,230.59	12,162.37
Total COST PLUS MAX					12,162.37

Total Invoice: \$12,162.37

100.5-1506-52.1300



RECEIVED NOV 02 2020

Privileged and Confidential – Attorney Client Work Product

October 26, 2020

Steve Howard
County Administrator
200 East 4th Street
P.O. Box 99
Woodbine, Georgia 31569

Re: September 2020 Professional Services – Progress Report

Dear Mr. Howard,

At the request of Counsel, Client, and in anticipation of litigation, Kimley-Horn and Associates, Inc. (“Kimley-Horn” or “Consultant”) provided the following engineering, planning, and environmental services in September 2020 in support of the Spaceport Camden Project:

- Provided COMSTAC environmental slide edits on September 1.
- Participated in Pre-DoD meeting on September 4.
- Participated in DoD working group meetings on September 10 and 17.
- Submitted edits to DoD talking points on September 10.
- Submitted updated project handout on September 14.
- Submitted overflight graphic on September 15.
- Participated in DoD data request coordination meeting on September 18.
- Submitted DoD working group memorandums on September 23 and 25.
- Conducted ongoing coordination with Camden County and other members of the project team on issues such as the FOIA litigation and political strategy.

A breakdown of hours by team member is provided below.

Staff	Role	Hours
Elyse Mize	Project Manager	24.0
Brian Gulliver	Senior Aerospace Planner	22.5
Meg Merry	Graphic Designer	0.5
David Thorpe	Graphic Designer	9.0
Leta Ward	Project Accountant	0.5
	TOTAL	56.5

Please feel free to contact me with questions.

Best Regards,

Elyse Mize